

Communication Item	Audience	Method	Frequency	Owner	Purpose
Project Status Report	Project Sponsor; PETA; Granting Governments	Email	Bi-weekly/Monthly	Project Owner	Inform on overall progress, budget, schedule, key risks, decisions needed.
Team Stand-up	Core Project Team	Virtual Meeting	Daily (10 min)	Scrum Master	Share progress, challenges, next steps; identify blockers.
Technical Review	Development Team; Architects;	Virtual Meeting/Workshop	Weekly	IT integration Vendors	Discuss design choices, technical challenges, integration points.
Stakeholder Sync	Key Stakeholders: PETA; Granting Governments	Virtual Meeting	Bi-weekly	Project Owner	Update on progress, gather feedback, address concerns, ensure alignment.
Local / foreigner Shelter Representative	Shelter Managers; IT Staff	Virtual/On-site Workshop	Quarterly (initially)	Developers	Gather detailed requirements, validate designs, conduct UAT, provide training.
Risk/Issue Log Review	Project Management Team	Internal Meeting	Weekly	Project Owner/ Scrum Master	Review active risks, assess new risks, track issue resolution.
Change Request Board	Project Owner; Sponsor	Virtual Meeting	As Needed	Project Owner	Evaluate proposed changes, impact assessment, decision-making on scope adjustments.
User Support Channel	Participating Shelters; Adopters	Website Ticketing System; Email	Ongoing	Support Lead	Provide technical assistance, resolve issues, answer system usage questions.