

Responsibility Assignment Matrix (RAM)

WBS	Task Name	Devin Brown	Doucette Kashala	Mahmoud Faisal	Daniel Ngoy	PETA	Foreign Government	Local Animal Shelters	Foreign Animal Shelters	Data Warehouse Developer	IT integration Vendors
3.1.1	Local Shelters Data			S	S			P		S	
3.1.2	Foreign Shelters Data			S	S				P	S	
3.1.3	Consolidate and Clean Data			S	S					P	
3.1.4	Collecting Funding	S				P	S				
3.2	Design Phase										
3.2.1	System Architecture Finalized	S	S							P	
3.2.2	Design Data Warehouse Infrastructure		P							S	
3.3	Development Phase										
3.3.1	Build Database			S						P	
3.3.2	Implement UI				S					S	P
3.3.3	Integration with Australia, Canada & Western Europe				S						P
3.3.5	Build Website										
3.3.5.1	Choose Domain Name and Hosting servers	P	S			S	S				
3.3.5.2	Design Webpages					S	S				P
3.3.5.3	UI interface				S	S	S				P
3.3.5.4	Public Search Portal Launch					P	S				
3.4	Testing Phase										
3.4.1	Testing Website Bugs	S	S	S	P						
3.4.2	Final Testing & QA					P	S	S	S		
3.4.3	Report Bugs					P	S	S	S		
3.5	Deployment Phase										
3.5.1	Create Manual	P	S								S
3.5.2	Training Employee										P
3.5.3	Global Launch					P	S				
3.5.4	Finalize Deployment plan	S	S			S	S				P
3.6	Close out Phase										
3.6.1	Expansion RoadMap & Handoff	S				P	S				
3.6.2	Archive Documents					P	S				
3.6.3	Final Review					P	S				